SHREE VENKATESH BUILDCON PVT LTD

Office No. 701/702, Vikram Monarch, Ganeshkhind Rd, opp. Modibaug, Shivajinagar, Pune, Maharashtra 411016.(India)

RA Bill
Project Venkatesh Erandawane Central Work Order No <111
Contractor Saideep Enterprises Work Order Date  : (5/11/2022
Adress Work Order Value 43,231,600.82
Phone RA Bill No 8,121
PAN AIDPCI1521D RA Bill Date ©02/10/2023
ST No :
VAT/TIN No Cont. Bill No ERAN/23-24/15
GST No Maharashtra Cont. Bill Date 23/09/2023 00:00:00
Executed By Saideep Enterprises APPROVED
Description of items Unit Rate WO Qty Previuos Current Upto Date Current Cummulative
Qty Qty Qty Amt Amt
B2 BLDG 3RD PODIUM Sq.Ft 235.00 23,561.99 0.00 23,561.99| 23,561.99 55,37,067.65 55,37,067.65
RCC FOR SLAB M35PT
Labour for RCC work
Total Certified labour Amount : 55,37,067.65 2,50,47,241.85
ADVANCE DETAILS IF ANY
Uptodate Advance Amount: 8,539,997.07 Uptodate Advance Recovery: -4,859,998.82 Balance Amount:  3,679,998.25 TDS: -61,800.00
ADVANCE RECOVERY DETAILS IF ANY
Remark: ADVANCE AGAINT PROFARMA INVOICE NO: ERAN/2022-23/03
Narration : ADVANCE AGAINT PROFARMA INVOICE NO: ERAN/2022-23/03 -500,000.00
Payment Summary
Description Upto previous bill Amount Current Bill Cumulative Amount
A) Payments
1) Total Certified Amount 1,95,10,174.22 55,37,067.65 2,50,47,241.87
2) Service Tax 0.00 0.00 0.00
3) VAT 0.00 0.00 0.00
4) GST Provider Amt 34,96,855.39 9,96,672.18 44,93,527.57
5) Other Charges 0.00 0.00 0.00
6) Credits 0.00 0.00 0.00
Sub total A 2,30,07,029.61 65,33,739.83 2,95,40,769.44
B) Recoveries
1) Retention 875,508.71 2,76,853.38 11,52,362.09
2)TDS  1.00 % 136,907.98 50,371.00 4;’8;@;22;‘
4,359,998.82 5 .
3) Ad R d T T
) Advance Recovere §3,200.00 3,00,000.00 $3,200.00
4) Debit / Discount 0.00
5,455,615.51 62,82,839.89
Sub total B 17.551.414.10 8,27,224.38 2.32.57.929.55
C) Total Payments ( A-B) 57,06,515.45

Net Payable Amount :
Amount in words :

RUPEES FIFTY-SEVEN LAC SIX THOUSAND FIVE HUNDRED FIFTEEN ONLY

Voucher No: 6133 Date:  23-September-2023

FOR PODIUM 3 SLAB
AMT IS AS PER PAYBLE STAGE 6TH

Remark :

Prepared By Checked By Approved By Contractor Signature
ENGS8 ENGS5 Saideep Enterprises
27/06/2024
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