SHREE VENKATESH DEVELOPERS
Office No. 701/702, Vikram Monarch, Ganeshkhind Rd, opp. Modibaug, Shivajinagar, Pune, Maharashtra 411016.(India)

RA Bill

Project Venkatesh Viom Work Order No 44

Contractor MAHESH CHINCHALKAR Work Order Date  : (7/10/2022

Adress Work Order Value 450,000.00

Phone RA Bill No 5,296

PAN ADNPC5719) RA Bill Date 13/10/2022

ST No

VAT/TIN No Cont. Bill No 67

GST No Maharashtra Cont. Bill Date 13/10/2022 00:00:00

Executed By MAHESH CHINCHALKAR APPROVED

Description of items Unit Rate WO Qty Previuos Current Upto Date Current Cummulative

Qty Qty Qty Amt Amt
CONSULTANCY No. 450,000.00 1.00 0.00 0.33 0.33 1,50,030.00 1,50,030.00
CHARGES Landscape
Architectural Service
Landscape Architectural
Total Certified labour Amount : 1,50,030.00 1,50,030.00

ADVANCE DETAILS IF ANY
Uptodate Advance Amount: 177,000.00 Uptodate Advance Recovery: 0.00 Balance Amount: 177,000.00 TDS : 0.00
ADVANCE RECOVERY DETAILS IF ANY

Remark: Advance Recovered Against invoice no -67

Narration : inveiiaAateRdI0rd82%sainst invoice no -67 -177,000.00

invoice date -13.10.2022

Payment Summary
Description Upto previous bill Amount Current Bill Cumulative Amount
A) Payments
1) Total Certified Amount 1,50,030.00 1,50,030.00
2) Service Tax 0.00 0.00
3) VAT 0.00 0.00
4) GST Provider Amt 27,005.40 27,005.40
5) Other Charges 0.00 0.00
6) Credits 0.00 0.00
Sub total A 1,77,035.40 1,77,035.40
B) Recoveries
1) Retention 0.00 0.00
2) TDS % 0.00 0.00
3) Advance Recovered 1,77,000.00 1’77’008'88
4) Debit / Discount 0.00 .
1,77,000.00
Sub total B 1,77,000.00 35.40
C) Total Payments ( A-B) 35.40
Net Payable Amount :
Amount in words:  RUPEES THIRTY-FIVE ONLY
Voucher No: 185 Date:  0l-December-2022
Remark: ADVANCE ALONG WITH LETTER OF APPOINTMENT AFETER PROJECT LAUNCHING
Prepared By Checked By Approved By Contractor Signature
ENGS ENGS5 MAHESH CHINCHALKAR
28/06/2024
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