



RABillBrowse_Contwise

WO NO	RA Bill	RA Bill Date	TASK	Revision	Qty	Unit	Rate	PS %	Retaintion	Amount
Project:Venkatesh Skydale										
Contractor:SHIVKRUPA ANCHORING SYSTEMS										
54	11676	06/07/2024	RCC Rebarring Work Rebarring & Core cutting Work	0	54.00	Inches	50.00	100.00	0.000000	2700.00
54	11676	06/07/2024	RCC Rebarring Work Rebarring & Core cutting Work	0	36.00	Inches	55.00	100.00	0.000000	1980.00
54	11676	06/07/2024	RCC Rebarring Work Rebarring & Core cutting Work	0	20.00	Inches	30.00	100.00	0.000000	600.00
54	11676	06/07/2024	RCC Rebarring Work Rebarring & Core cutting Work	0	352.00	Inches	30.00	100.00	0.000000	10560.00
54	11676	06/07/2024	RCC Rebarring Work Rebarring & Core cutting Work	0	20.00	Inches	40.00	100.00	0.000000	800.00
54	11676	06/07/2024	RCC Rebarring Work Rebarring & Core cutting Work	0	44.00	Inches	40.00	100.00	0.000000	1760.00
									0.000000	18400.00
									0.000000	18400.00